
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:39 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 011 Date: 23-Apr-2012 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 958

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

overcast, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

April 23, 2012

Weather –overcast, mild

ABF Work Shift – 0700 – 1730 (10 hours)

Location: South Main Span
Compactor: No. 2
Measurements:
Strap No. 48-2 True Height 778True Width799
(Compacted night shift)Rotated Height 781Rotated Width799
(Cable band)Circumference 2495

Strap No. 48-3 True Height 780True Width801
(Cable band)Rotated Height 781Rotated Width799
Circumference 2490

Strap No. 48-4True Height 779True Width799
Rotated Height 783Rotated Width801
Circumference 2490

Strap No. 48-5True Height 780True Width799
Rotated Height 783Rotated Width801
Circumference 2490

Strap No. 48-6True Height 780True Width801
Rotated Height 782Rotated Width799
Circumference 2493

Strap No. 48-7True Height 776True Width799
Rotated Height 779Rotated Width798
Circumference 2493

Strap No. 48-8 finished compacting but not measured.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 011 Date: 23-Apr-2012 Monday

Approximate distance covered this shift: 20 feet
Start strap no. 48-3
End strap no. 48-8

Miscellaneous

There was a leakage problem with the compactor. Mechanics came and did the repair at 1430 for about
30mins. No time loss due to the repair.
3 – ¾” straps snapped simultaneously at 48-8 during strap installation. Contractor ran out of 1” straps, ¾”
was used instead.

Labor(10 hours)
Jerry Kubala –Jonathan Canites, Rigo Gracias, Ryan Nash, Anthony Smaler

Laraine’s OT – 4 hours (Shift 0630 to 1900, field 0700 to 1730)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

APP ANTHONY SMALERIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

FOR JERRY KUBALAIronworker 8.00 2.00 0.00 10.00
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